COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/23/2008

ESTIMATE SUMMARY 12:23:53
CONTID: C15951 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15951-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 88.5 DAYS TIME ALLOW: 90 CALENDAR DAYS
I-70 Preventative Maintenance PERCENT TIME: 98.33 ORIG TIME ALLOW: 90 CALENDAR DAYS
PROJECT NO: IM 0704-207
I-70 Preventative Maintenance
NAME OF ROAD: I-70
PROJECT COUNTIES: ADAMS, REGION 6 DENVER
CONTRACTOR:
QUALITY PAVING COMPANY PAY PERIOD ENDING 12/07/2008 DATE TIME STARTED 08/03/2008
9700 ALTON WAY DATE LET 04/17/2008 DATE WORK BEGAN 08/03/2008
DATE AWARDED 05/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/11/2008 DATE ACCEPTED
HENDERSON CO 80640 303/288-1036 DATE NOTICE TO PROCEED 08/03/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,250,498.24 PARTICIPATING $ 1,202,999.88 S 504,499.12
AWARD PROJECT AMT: $ 1,532,512.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.20% TOTAL EARNINGS 1,202,999.88 504,499.12
FUNDS AVAILABLE: $ 47,498.36 STOCKPILED MATERIALS 0.00 —30,345.48
GROSS EARNINGS 1,202,999.88 474,153.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -22,987.69 -4,497.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,180,012.19 469,655.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,180,012.19 469,655.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469,655.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15951-BID ESTIMATE RUN 12/23/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0004 12:23:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 REMOVAL OF ASPHALT MAT 0.000 0.000
Sy 0.000 0.00
17.30000 0.000 0.00
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
0.93000 0.000 0.00
0015 202-05150 *SANDBLASTING 0.000 0.000
SF 0.000 0.00
0.71000 0.000 0.00
0020 203-00100  MUCK EXCAVATION 33.000 33.000
cy 0.000 0.00
35.00000 33.000 1,155.00
0025 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
322.00000 0.000 0.00
0030 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 1.000 505.00
505.00000 2.000 1,010.00
0035 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0040 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
L s 0.000 0.00
1,073.00000 0.000 0.00
0045 208-00205 EROSION CONTROL SUPERVISOR 0.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0050 210-03100 REPLACE CONCRETE PAVEMENT 2,154.000 1,756.000
SY 398.000 90,744.00
228.00000 2,154.000 491,112.00
0055 304-05000  AGGREGATE BASE COURSE (CLASS 5) 121.560 94.950
TON 26.610 1,490.16

56.00000 121.560 6,807.36



CONTID: C15951 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15951-BID ESTIMATE RUN 12/23/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0004 12:23:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
118.00000 0.000 0.00
0065 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0070 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
81.00000 0.000 0.00
0075 412-14000 *SAWING AND SEALING CONCRETE PAVEMENT JOINTS 191,029.000 51,980.000
LF 139,049.000 243,335.75
1.75000 191,029.000 334,300.75
0075 MATERIAL ALLOWANCE 64,020.000
LF -64,020.000 -30,345.48
0.47400 0.000 0.00
0080 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 440.000 0.000
LF 440.000 2,332.00
5.30000 440.000 2,332.00
0085 412-15050 *CROSS STITCHING 381.000 0.000
EACH 381.000 17,526.00
46.00000 381.000 17,526.00
0090 412-19000 *HOT POURED CONCRETE JOINT SEALANT 1,195.000 0.000
LF 1,195.000 23,553.45
19.71000 1,195.000 23,553.45
0095 601-06150 *CONCRETE (PATCHING) 789.000 288.000
SF 501.000 53,762.31
107.31000 789.000 84,667.59
0100 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 54,780.43
136,951.07000 1.000 136,951.07
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 1,357.46
2,714.91000 1.000 2,714.91
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PCN: 15951-BID ESTIMATE RUN 12/23/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0004 12:23:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00
63.51000 0.000 0.00
0115 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
35.04000 0.000 0.00
0120 627-02001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 0.000 0.000
SF 0.000 0.00
8.76000 0.000 0.00
0125 630-00000 *FLAGGING 101.000 101.000
HOUR 0.000 0.00
25.02000 101.000 2,527.02
0130 630-00004 *TRAFFIC CONTROL VEHICLE 0.038 0.000
EACH 0.019 83.22
4,379.86000 0.019 83.22
0135 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 31.000
DAY 6.000 657.00
109.50000 37.000 4,051.50
0140 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 50.000
DAY 20.000 13,139.60
656.98000 70.000 45,988.60
0145 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 11.000 0.000
HOUR 11.000 60.17
5.47000 11.000 60.17
0150 630-80001 *FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
1,094.97000 0.000 0.00
0155 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
218.99000 0.000 0.00
0160 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 3.500
EACH 0.000 0.00

109.50000 3.500 383.25
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PCN: 15951-BID ESTIMATE RUN 12/23/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0004 12:23:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 8.500
EACH 1.000 109.50
109.50000 9.500 1,040.25
0170 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 11.000 5.500
EACH 0.000 0.00
109.50000 5.500 602.25
0175 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000
SF 0.000 0.00
22.77000 16.000 364.32
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
10,402.18000 1.500 15,603.27
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
1,094.97000 1.500 1,642.46
0190 630-80360 *DRUM CHANNELIZING DEVICE 8.000 4.000
EACH 0.000 0.00
32.85000 4.000 131.40
0195 630-80380 *TRAFFIC CONE 450.000 175.000
EACH 50.000 547.50
10.95000 225.000 2,463.75
0200 630-80520 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000
DAY 0.000 0.00
547.48000 0.000 0.00
0205 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
25,184.23000 1.000 25,184.23
0206 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0210 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15951-BID ESTIMATE RUN 12/23/2008
PROJECT: IM 0704-207 ESTIMATE NO: 0004 12:23:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70016 F/A FUEL COST ADJUSTMENT -42.320 102.110
F A -144.430 -144.43
1.00000 -42.320 -42.32
0230 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70034 F/A UNIFORM TRAFFIC CONTROL (OFFICER TIME) 660.000 0.000
FA 660.000 660.00
1.00000 660.000 660.00
0250 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 1,250,371.88 $ 474,153.64 5% 1,202,873.50

CAT NO0400 CONSTRUCTION ENGINEERING

0255 620-00011 FIELD LABORATORY (CLASS 1) 0.000 0.000
EACH 0.000 0.00
6,065.15000 0.000 0.00
0260 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
126.36000 1.000 126.36
CAT 0400 CURRENT AMT $ 126.36 $ 0.00$ 126.36

PROJECT TOTAL CURRENT AMT § 1,250,498.24 $ 474,153.64 % 1,202,999.86



